

WareWise Project Roadmap + Cloudflare Tunnel Plan

Project Roadmap

WareWise Roadmap (~2 months, 2-3 hrs/day)

- 1- RESTful Java Server: Core backend (Week 1-3)
- 2- Admin TUI & GUI refactor for REST (Week 3-4)
- 3- Client GUI (JavaFX) refactor for REST (Week 4-5)
- 4- React Native client (web/mobile) (Week 5-7)
- 5- Polish, Docs, Deploy (Week 7-8)
- AI Assistant (Optional stretch goal)

Standout Tips

- REST: Correct verbs, status codes, Swagger docs, input validation.
- Admin Tools: Command pattern, logs, role-based features.
- Client GUI: Clean UI, reuse components, proper error handling.
- React Native: Good structure, secure storage, clean hooks.
- Docs: Clear README, UML diagram, deployment notes.

Cloudflare Tunnel Analysis

Cloudflare Tunnel lets you self-host your Pi with secure tunnels.

- One Pi runs your backend(s) on different local ports.
- One Cloudflare Tunnel maps multiple subdomains/paths to ports.
- Free forever - only pay ~5-10 USD/year for a domain.
- Uses Cloudflare DNS + config.yml with ingress rules.
- Tunnel runs as systemd service - always up.

Result: Clean public URLs like warewise.yourdomain.com/api.

Perfect for portfolio: shows real DevOps skills and budget-friendly self-hosting.

Final Project Structure

- Final Project Setup (No Code)
- warewise-server/ (Spring Boot REST API)
- admin-tui/ (TUI using REST)
- admin-gui/ (JavaFX GUI using REST)
- client-gui/ (Manager/Worker GUI using REST)
- react-client/ (React Native web/mobile)
- .cloudflared/ (Tunnel config YAML)
- docs/ (README, UML, deployment guide)

WareWise Project Roadmap + Cloudflare Tunnel Plan

- .github/ (CI/CD optional)

Raspberry Pi runs backend + Tunnel. Frontend deployed on Netlify or Expo.

Keep a demo video + on-demand Tunnel for live demos.